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BEFORE THE ARIZONA CORPORATION CVMMlSSlUN 

ZOMMISSIONERS 

SUSAN BITTER SMITH - Chairman 
BOB STUMP 
BOB BURNS 
DOUG LITTLE 
TOM FORESE 

IN THE MATTER OF THE APPLICATION 
OF ARIZONA WATER COMPANY, AN 
ARIZONA CORPORATION TO EXTEND ITS 
CERTIFICATE OF CONVENIENCE AND 
NECESSITY FOR ITS SUPERSTITION 
SYSTEM, PINAL COUNTY, ARIZONA. 

Arizona Corporation Comrnissioii 

MAR 1 6  2015 

DOCKET NO. W-O1445A-05-0701 

DECISION NO. 74980 

ORDER EXTENDING TIME 
DEADLINE IN DECISION NOS. 
68919,70527,71708, and 73518 

3pen Meeting 
March 2 and 3,2015 
Phoenix, Arizona 

BY THE COMMISSION: 

* * * * * * * * * * 

Having considered the entire record herein and being fully advised in the premises, the 

Arizona Corporation Commission (“Commission”) finds, concludes, and orders that: 

FINDINGS OF FACT 

1. On August 29, 2006, the Commission issued Decision No. 68919, which granted 

4rizona Water Company (“AWC”) an extension of its Certificate of Convenience and Necessity 

:L‘CC&N”) for its Superstition system in Pinal County, Arizona. 

2. Decision No. 68919 required AWC to file, among other things, the following 

Zompliance items: 

a. A Notice of filing indicating AWC had submitted for Staffs review and 
approval, a copy of the fully executed main extension agreements (“MXAs”) for water 
facilities for the requested extension areas within two years of the effective date of the 
Decision. 
b. A copy of the Arizona Department of Environmental Quality’s Approval to 
Construct (“ATC”) for facilities needed to serve the requested extension areas within 
two years of the effective date of the Decision. 
C. A copy of the developer’s Certificate of Assured Water Supply ((‘CAWS”) for 
the requested transfer areas where applicable or when required by statute, within two 
years of the effective date of the Decision. 
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3. On June 27, 2008, AWC filed a request for additional time, until August 29, 2010, to 

meet the above-listed compliance items. In support of its request, AWC submitted a letter from the 

developer in the extension area, Ecco Holdings, LLC, confirming a desire to develop the area in the 

future and confirming a desire to have AWC as the water provider for the extension area. 

4. On September 30,2008, the Commission issued Decision No. 70527 approving AWC’s 

request for an extension of time, until August 29,2010, to comply with Decision No. 68919. 

5. On January 6, 2010, AWC filed a second request for an extension of time to comply 

with Decision No. 68919. AWC’s second request stated that due to a downturn in the housing market 

and the deep economic recession in the Pinal County housing market development, had come to a 

halt and that AWC needed additional time to meet the compliance deadlines. 

6. On June 3, 2010, the Commission issued Decision No. 71708, approving AWC’s 

request for an extension of time, until August 29,2012, to comply with Decision No. 68919. 

7. On August 3,2012, AWC filed its third request for an extension of time to comply with 

Decision No. 68919. AWC’s third request sought an extension of the compliance deadlines until 

August 29,2014. 

8. On October 4, 2012, the Commission issued Decision No. 73518, approving AWC’s 

request for an extension of time, until August 29,2014, to comply with Decision No. 68919, by filing 

a copy of a fully executed MXA for water facilities needed for the extension area; a copy of the 

ADEQ ATC for facilities needed for the extension area; and a copy of the developer’s CAWS where 

applicable or when required by statute. 

9. On August 22, 2013, AWC docketed a Compliance Filing that included a copy of the 

ADEQ ATC for facilities needed for the extension area. 

10. On June 30, 2014, AWC filed its fourth request for additional time, until August 29, 

2016, to meet the remaining compliance items. In support of its request, AWC states that 

extraordinary circumstances exist due to the deep recession and the crash of the real estate market 

over the past several years and that there is a continuing need for service in the extension area as 

evidenced by a letter from the property owner in the extension area expressing a need for service in 

the future from AWC. 
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11. On January 16, 2015, the Commission’s Utilities Division (“Staff”) filed a 

Memorandum stating that Staff does not object to the Company’s request for an extension of time, 

until August 29, 2016, to file the MXA and CAWS as set forth in Decision No. 68919. Staff 

recommends that no further time extensions be granted in this matter. 

12. AWC has filed a timely request for an extension of the compliance deadlines to obtain 

the MXA and CAWS as required in Decision No. 68919. Based on the developer/property owner’s 

letter demonstrating a continuing need for service in the extension area from AWC; and AWC’s 

stated effect of the economy on development in the extension area, we find that AWC’s request for 

an extension of time to comply with Decision No. 689 19 is reasonable and should be granted. 

13. Further, although we are not adopting Staffs recommendation that no further time 

extensions should be granted for compliance with Decision No. 68919, we will put AWC on notice 

that any further requests for an extension of time to comply must demonstrate that extraordinary 

circumstances exist that warrant additional time. 

CONCLUSIONS OF LAW 

1. AWC is a public service corporation within the meaning of Article XV of the Arizona 

Constitution and A.R.S. $9 40-281and 40-282. 

2. 

3. 

The Commission has jurisdiction over AWC and the subject matter of this proceeding. 

It is reasonable and in the public interest to grant AWC’s request for a time extension 

to comply with Decision No. 6891 9. 

ORDER 

IT IS THEREFORE ORDERED that Arizona Water Company is hereby granted an extension 

of time, until August 29, 2016, to comply with Decision No. 68919 by filing a copy of a fully 

executed main extension agreement for water facilities needed for the extension area and a copy of 

the developer’s Certificate of Assured Water Supply, where applicable or when required by statute. 

IT IS FURTHER ORDERED that Arizona Water Company is hereby put on notice that no 

additional extensions of time shall be granted regarding this matter absent extraordinary 

circumstances. 
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IT IS FURTHER ORDERED that this Decision shall become effective immediately. 

BY ORDER OF THE ARIZONA CORPORATION COMMISSION. 

IN WITNESS WHEREOF, I, JODI JERICH, Executive 
Director of the Arizona Corporation Commission, have 
hereunto set my hand and caused the official seal of the 
Commission to be affixed at the Capitol, in the City of Phoenix, 

,2015. this !/&I day of 

DISSENT 

DISSENT 
fBK:tv 
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SERVICE LIST FOR: ARIZONA WATER COMPANY 

DOCKET NOS.: W-01445A-05-0701 

E. Robert Spear 
ARIZONA WATER COMPANY 
P.O. Box 29006 
Phoenix, AZ 85038 

Janice Alward, Chief Counsel 
Legal Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, AZ 85007 

Steven M. Olea, Director 
Utilities Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, AZ 85007 
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